Utah Department of Transportation
Abstract of Bids

Project No: F-0068(49)1
Project Name: SR-68; 6200 SOUTH / REDWOOD ROAD / I-215

Engineer's Estimate

Bidder:

LYNDON JONES CONSTRUCTION

1277 CHAPEL RIDGE DR

12/15/2009
Bidder:

R&K CONSTRUCTION
166 East 14000 South,

Desc of Construction: INTERSECTION & ROADAWAY CAPACITY IMPROVEMENTS SOUTH JORDAN,UT 84095 Suite 200
Estimate Completion date on or before Draper,UT 84020
County: SALT LAKE (35)
No. Item No. Description Qty Unit Unit Price Amount Unit Price Amount Unit Price Ar
10 - ROADWAY
1 00122000* Design 1 Lump 300,000.00 300,000.00 634,500.00 634,500.00 550,000.00
2 00830001U Equal Opportunity Training 1000 Hour 10.00 10,000.00 10.00 10,000.00 10.00
3 01286000* Mobilization 1 Lump 250,000.00 250,000.00 275,000.00 275,000.00 240,000.00
4 01554000* MOT &/or Traffic Control 1 Lump 150,000.00 150,000.00 196,696.00 196,696.00 160,000.00
5 02233000* Clearing, Grubbing and Removal 1 Lump 213,870.00 213,870.00 172,000.00 172,000.00 182,200.00
6 02631000* Drainage 1 Lump 265,750.00 265,750.00 499,520.00 499,520.00 213,600.00
7 02722000* Grading 1 Lump 151,530.00 151,530.00 381,235.00 381,235.00 369,900.00
8 02726000* Pavement 1 Lump 1,713,215.00 1,713,215.00 2,189,656.00 2,189,656.00 1,615,800.00 1
9 02764000* Signing and Striping 1 Lump 94,100.00 94,100.00 307,515.00 307,515.00 332,700.00
10 02923000* Landscape and Erosion Control 1 Lump 32,600.00 32,600.00 75,350.00 75,350.00 86,900.00
11 05151000* Retaining Walls / Precast Concrete Fence 1 Lump 187,500.00 187,500.00 50,211.00 50,211.00 141,600.00
12 05659000* Box Culvert and Extensions 1 Lump 86,000.00 86,000.00 119,650.00 119,650.00 133,900.00
13 13561000* ATMS / Traffic Signals 1 Lump 369,600.00 369,600.00 343,000.00 343,000.00 244,200.00
Subtotal 3,824,165.00 5,254,333.00 4
80 - NON-PARTICIPATING Taylorsville City
14 01575000* Buried conduit and boxes for future buried 1 Lump 198,986.00 198,986.00 232,050.00 232,050.00 340,600.00
utilities
15 02628000* Box culvert extension (South of 6200 S) 1 Lump 20,000.00 20,000.00 20,030.00 20,030.00 33,800.00
16 16721000* Town and Country Lighting System 1 Lump 117,000.00 117,000.00 181,000.00 181,000.00 138,500.00
Subtotal 335,986.00 433,080.00
109 - INNOVATIVE CONTRACTING
17 00221000* Time (T1) FIXED PRICE $25,000.00 Day 1 Day 25,000.00 50 Day 1,250,000.00 147 Day 3
18 00221001* Lane Rental 1 Lump 50,000.00 50,000.00 1.00 1.00 37,500.00
Subtotal 75,000.00 1,250,001.00 3
A(Contract Amount): 4,160,151.00 5,687,413.00
Innovative Contracting: 75,000 1,250,001
A+Innovative Contracting(Bid Amount for Award Considerations): 4,235,151.00 6,937,414.00 8
Percent of Engineer's Estimate: 163.81 %
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Utah Department of Transportation

12/15/2009

Abstract of Bids Bidder: Bidder:
Project No: F-0068(49)1 Engineer's Estimate MEADOW VALLEY CONTRACTORS, GENEVA ROCK PRODUCTS,
Project Name: SR-68; 6200 SOUTH / REDWOOD ROAD / I-215 INC. 302 WEST 5400 SOUTH
Desc of Construction: INTERSECTION & ROADAWAY CAPACITY IMPROVEMENTS 230 NORTH 1680 EAST SUITE 201
Estimate Completion date on or before SUITE C-1 MURRAY,UT 84057
County: SALT LAKE (35) ST GEORGE,UT 84790
No. Item No. Description Qty Unit Unit Price Amount Unit Price Amount Unit Price Ar
10 - ROADWAY
1 00122000* Design 1 Lump 300,000.00 300,000.00 526,100.00 526,100.00 692,010.00
2 00830001U Equal Opportunity Training 1000 Hour 10.00 10,000.00 10.00 10,000.00 10.00
3 01286000* Mobilization 1 Lump 250,000.00 250,000.00 191,900.00 191,900.00 625,832.00
4 01554000* MOT &/or Traffic Control 1 Lump 150,000.00 150,000.00 159,400.00 159,400.00 164,357.00
5 02233000* Clearing, Grubbing and Removal 1 Lump 213,870.00 213,870.00 144,700.00 144,700.00 296,478.00
6 02631000* Drainage 1 Lump 265,750.00 265,750.00 184,400.00 184,400.00 193,667.00
7 02722000* Grading 1 Lump 151,530.00 151,530.00 426,000.00 426,000.00 349,467.00
8 02726000* Pavement 1 Lump 1,713,215.00 1,713,215.00 1,714,700.00 1,714,700.00 1,757,535.00 1
9 02764000* Signing and Striping 1 Lump 94,100.00 94,100.00 312,200.00 312,200.00 384,775.00
10 02923000* Landscape and Erosion Control 1 Lump 32,600.00 32,600.00 63,800.00 63,800.00 46,006.00
11 05151000* Retaining Walls / Precast Concrete Fence 1 Lump 187,500.00 187,500.00 85,000.00 85,000.00 141,742.00
12 05659000* Box Culvert and Extensions 1 Lump 86,000.00 86,000.00 325,100.00 325,100.00 123,857.00
13 13561000* ATMS / Traffic Signals 1 Lump 369,600.00 369,600.00 404,900.00 404,900.00 412,489.00
Subtotal 3,824,165.00 4,548,200.00 5
80 - NON-PARTICIPATING Taylorsville City
14 01575000* Buried conduit and boxes for future buried 1 Lump 198,986.00 198,986.00 284,600.00 284,600.00 277,695.00
utilities
15 02628000* Box culvert extension (South of 6200 S) 1 Lump 20,000.00 20,000.00 81,200.00 81,200.00 38,353.00
16 16721000* Town and Country Lighting System 1 Lump 117,000.00 117,000.00 163,800.00 163,800.00 150,822.00
Subtotal 335,986.00 529,600.00
109 - INNOVATIVE CONTRACTING
17 00221000* Time (T1) FIXED PRICE $25,000.00 Day 1 Day 25,000.00 170 Day 4,250,000.00 176 Day 4
18 00221001* Lane Rental 1 Lump 50,000.00 50,000.00 272,900.00 272,900.00 1.00
Subtotal 75,000.00 4,522,900.00
A(Contract Amount): 4,160,151.00 5,077,800.00
Innovative Contracting: 75,000 4,522,900
A+Innovative Contracting(Bid Amount for Award Considerations): 4,235,151.00 9,600,700.00 10
Percent of Engineer's Estimate: 226.69 %
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Utah Department of Transportation
Abstract of Bids
Project No: F-0068(49)1
Project Name: SR-68; 6200 SOUTH / REDWOOD ROAD / I-215
Desc of Construction: INTERSECTION & ROADAWAY CAPACITY IMPROVEMENTS

Engineer's Estimate

Bidder:

STAKER & PARSON COS DBA STAKER

PAVING &
P.O. BOX 27598

12/15/2009

Estimate Completion date on or before SALT LAKE CITY,UT 84127
County: SALT LAKE (35)
No. Item No. Description Qty Unit Unit Price Amount Unit Price Amount Unit Price Ar
10 - ROADWAY
1 00122000* Design 1 Lump 300,000.00 300,000.00 445,797.00 445,797.00
2 00830001U Equal Opportunity Training 1000 Hour 10.00 10,000.00 10.00 10,000.00
3 01286000* Mobilization 1 Lump 250,000.00 250,000.00 240,510.00 240,510.00
4 01554000* MOT &/or Traffic Control 1 Lump 150,000.00 150,000.00 303,000.00 303,000.00
5 02233000* Clearing, Grubbing and Removal 1 Lump 213,870.00 213,870.00 106,180.00 106,180.00
6 02631000* Drainage 1 Lump 265,750.00 265,750.00 238,840.00 238,840.00
7 02722000* Grading 1 Lump 151,530.00 151,530.00 413,300.00 413,300.00
8 02726000* Pavement 1 Lump 1,713,215.00 1,713,215.00 1,685,244.00 1,685,244.00
9 02764000* Signing and Striping 1 Lump 94,100.00 94,100.00 357,240.00 357,240.00
10 02923000* Landscape and Erosion Control 1 Lump 32,600.00 32,600.00 61,271.00 61,271.00
11 05151000* Retaining Walls / Precast Concrete Fence 1 Lump 187,500.00 187,500.00 172,340.00 172,340.00
12 05659000* Box Culvert and Extensions 1 Lump 86,000.00 86,000.00 144,130.00 144,130.00
13 13561000* ATMS / Traffic Signals 1 Lump 369,600.00 369,600.00 363,000.00 363,000.00
Subtotal 3,824,165.00 4,540,852.00
80 - NON-PARTICIPATING Taylorsville City
14 01575000* Buried conduit and boxes for future buried 1 Lump 198,986.00 198,986.00 275,000.00 275,000.00
utilities
15 02628000* Box culvert extension (South of 6200 S) 1 Lump 20,000.00 20,000.00 49,100.00 49,100.00
16 16721000* Town and Country Lighting System 1 Lump 117,000.00 117,000.00 187,000.00 187,000.00
Subtotal 335,986.00 511,100.00
109 - INNOVATIVE CONTRACTING
17 00221000* Time (T1) FIXED PRICE $25,000.00 Day 1 Day 25,000.00 226 Day 5,650,000.00
18 00221001* Lane Rental 1 Lump 50,000.00 50,000.00 1.00 1.00
Subtotal 75,000.00 5,650,001.00
A(Contract Amount): 4,160,151.00 5,051,952.00
Innovative Contracting: 75,000 5,650,001
A+Innovative Contracting(Bid Amount for Award Considerations): 4,235,151.00 10,701,953.00
Percent of Engineer's Estimate: 252.69 %
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